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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

Fed Aid

HA23

HA22

HE14

HB1

HA23

HE14

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

CONSTRUCT PASSING LANES

Type Of Work
H M BYARS CONSTRUCTION CO

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

FORD CONSTRUCTION COMPANY, INC

Contractor

RENO NV  89510

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

LODI, CA 95240-2406

 

(209)334-0790

 

 

 

 

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

(209) 333-6928

 $2,000,000

 $2,197,847

 $24,663,918

 $157,164

 $500,000

 $5,106,737

Bid + CCOs

 $0

 $2,115,724

 $23,068,244

 $100,807

 $0

 $4,489,652

Comp To  date

 $0

 $0

 $1,890,737

 $0

 $0

 $0

This Month
04/14/97

11/16/04

03/22/04

08/10/05

03/11/98

11/04/05

Awarded

04/14/97

12/06/04

03/26/04

08/24/05

03/16/98

11/18/05

Approved

09/29/05

02/16/07

12/31/08

12/29/06

Est Comp

 0%

 100%

 34%

 30%

 0%

 90%

%Time

 0%

 100%

 93%

 64%

 0%

 88%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

Contract 

STP-    -(   )

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

ACNH-P088-(046)E

--()

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

--()

  

--()

--()

--()

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

P O BOX 10047

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

639 EAST LOCKEFORD STREET

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

Fed Aid

HA21

HA21

HB4N

HA12

HA22

HA22

Pgm Code
IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN CALAVERAS COUNTY NEAR ARNOLD  FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO
DRIVE

IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Description 

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

GEORGE REED, INC

ON GRADE CONTRACTING

GEORGE REED INC

GEORGE REED INC

Contractor

RANCHO CORDOVA, CA 95741

SONORA, CA 95370

JAMESTOWN, CA 95327

SONORA, CA 95370

MODESTO CA 95352

 

 

 

 

 

(209)523-0734

OSHITA, STANLEY T.

SHIVINDER S SINGH

MARCELINO DE LA CRUZ

OSHITA, STANLEY T.

DE LA CRUZ MARCELINO

DEOL, HARMINDER

Resident
Engineer

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 333-6928

(209) 736-9563

(209) 667-1869

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

 $2,815,781

 $2,527,180

Bid + CCOs

 $1,985,497

 $2,590,184

 $349,015

 $745,331

 $2,373,089

 $2,330,128

Comp To  date

 $4,126

 $0

 $23,869

 $86,844

 $1,098,187

 $2,164,185

This Month
06/10/04

04/06/05

04/14/06

01/30/06

07/28/06

09/11/06

Awarded

06/26/04

04/13/05

04/24/06

02/10/06

08/07/06

09/18/06

Approved

12/31/05

04/25/07

12/29/06

12/31/07

11/27/06

12/01/06

Est Comp

 0%

 54%

 100%

 78%

 91%

 82%

%Time

 0%

 91%

 89%

 52%

 84%

 92%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

 

 

Message

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

Contract 

ACST-S104-(003)E

ACST-P124-(001)E

  

  

  

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

POST OFFICE BOX 1508

P.O. BOX 548

POST OFFICE BOX 159

P.O. BOX 548

P O BOX 4760

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 430

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 430

P.O. BOX 1863

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

Fed Aid

HE14

HA25

HB4C

HE12

HA22

HA22

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR  LOS
BANOS FROM CENTRAL CALIFORNIA
IRRIGATION DISTRUCT MAIN CANAL TO 0.5
KM WEST OF DELTA ROAD

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPLACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

W. JAXON BAKER

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

TURLOCK, CA 95381-

(831)724-1011

 

 

 

 

 

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

OSHITA, STANLEY T.

VIRK, KEWAL

HASSAN JAKHAR

Resident
Engineer

(559) 665-9083

(209) 726-5485

 

 

(559) 665-9083

(209) 726-5485

 $69,232,387

 $1,292,782

 $24,054,496

 $2,537,235

 $2,547,392

 $1,116,383

Bid + CCOs

 $52,778,753

 $969,656

 $13,327,242

 $2,490,111

 $2,533,063

 $1,081,695

Comp To  date

 $2,429,885

 $37,781

 $846,342

 $4,540

 $0

 $0

This Month
11/10/05

01/06/06

11/07/05

04/24/02

02/13/03

08/29/06

Awarded

11/28/05

01/17/06

11/18/05

05/14/02

02/25/03

09/05/06

Approved

04/21/08

08/04/09

01/10/08

12/29/06

10/14/08

10/20/06

Est Comp

 37%

 13%

 37%

 0%

 100%

 71%

%Time

 76%

 75%

 55%

 0%

 99%

 96%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

Contract 

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

ACST-P140-(027)E

  

--()

--()

--()

--()

  P1-40 0-(7E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P.O. BOX 3367

P.O. BOX 878

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

1801 MOTEL DRIVE

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

Fed Aid

HB1

HA23

201130

201130

HB1

HA25

Pgm Code
IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Description 

INSTALL LEFT TURN LANE

STORM DAMAGE REPAIR

REMOVE DEBRIS FROM HWY CAUSED BY
SLIDE

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GEORGE REED INC

F AND H CONSTRUCTION

A I S CONSTRUCTION CO.

TEICHERT CONSTRUCTION

PRISM ENGINEERING

ECOLOGY SPRINKLER COMPANY

Contractor

MODESTO CA 95352

STOCKTON CA 95205

CARPINTERIA, CA 93013

TURLOCK, CA 95381

SANTA CLARA CA95050

RIO LINDA, CA 95673

(209)523-0734

 

 

 

 

 

DEOL, HARMINDER

DEOL, HARMINDER

DEOL, HARMINDER

BAL BAHADUR PAUL

OSHITA, STANLEY T.

Resident
Engineer

(209) 667-1869

 

(209) 667-1869

(209) 667-1869

(209) 333-6923

(209) 333-6928

 $622,839

 $2,000,000

 $1,785,000

 $9,985,000

 $573,847

 $1,547,850

Bid + CCOs

 $231,378

 $0

 $1,210,299

 $3,929,689

 $553,247

 $1,445,194

Comp To  date

 $196,001

 $0

 $0

 $1,770,757

 $117,956

 $8,710

This Month
05/04/06

01/21/97

05/03/06

06/16/06

04/12/06

03/07/03

Awarded

05/22/06

01/21/97

05/05/06

06/17/06

04/25/06

03/18/03

Approved

02/01/07

10/24/06

12/31/06

11/21/06

12/31/07

Est Comp

 40%

 0%

 100%

 38%

 100%

 0%

%Time

 37%

 0%

 100%

 39%

 96%

 0%

% Work 

SUSPENDED

 

COMPLETED

 

OVER RUN

PLANT EST
SATIS

Message

10-0H5504

10-0A8204

10-0P2404

10-0P4404

10-0H3504

10-3A9304

Contract 

  

ER-3117-(001)E

  

  

  

ACNH-X077-(012)E

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

SWPPP

P O BOX 4760

P O BOX 55245

6420 VIA REAL, STE 6

P. O. BOX 3367

630 REED STREET

6636 2ND STREET

P. O. BOX 1863

P. O. BOX 1863

1110 W KETTLEMAN LANE
#35

1110 WEST KETTLEMAN
LANE, SUITE 35
LODI, CA 95240

Accepted

10/24/06

11/21/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-SJ-5-5.4/45.8

10-SJ-5-13.9/15.6

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

Fed Aid

HM3

HE13

HA22

HA25

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 KM NORTH OF DOWNING  AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

Description 

TREAT BRIDGE DECKS AND JOINT SEALS

WIDEN ROADWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

IRRIGATION SYSTEM

WIDEN, SLURRY SEAL AND SIGNAL

REALIGN EXISTING CURVE

Type Of Work
DEBRUIN CONSTRUCTION, INC.

NEHEMIAH CONSTRUCTION INC

TEICHERT CONSTRUCTION COMPANY

LONE STAR LANDSCAPE, INC.

GRANITE CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94501

STOCKTON, CA 95201-1118

STOCKTON CA 95201

STOCKTON CA 95201

(209)982-0950

(707)746-6870

 

(408)682-0100

 

 

UPPAL, GURDIP DANNY

OBAIDULLAH "ABDUL"
RASHID

GURDIP "DANNY" UPPAL

BAL BAHADUR PAUL

NOMER GUTIERREZ

Resident
Engineer

(209) 333-6930

 

 

(209) 333-6930

(209) 333-6923

(209) 942-6160

 $403,898

 $12,970,164

 $257,950

 $534,422

 $794,527

 $2,129,579

Bid + CCOs

 $323,275

 $0

 $263,115

 $304,133

 $808,197

 $2,136,752

Comp To  date

 $11,995

 $0

 $0

 $189,108

 $0

 $3,536

This Month
04/27/06

11/15/06

09/06/06

05/30/06

03/29/06

05/18/06

Awarded

05/12/06

11/30/06

09/18/06

06/08/06

04/11/06

05/31/06

Approved

11/20/06

10/26/06

12/01/06

10/30/06

01/02/07

Est Comp

 3%

 0%

 10%

 90%

 100%

 83%

%Time

 77%

 0%

 100%

 57%

 100%

 96%

% Work 

 

 

 

 

COMPLETED

 

Message

10-0F5104

10-3A1204

10-0P3004

10-0M8204

10-0H2004

10-499004

Contract 

  

  

  

  

ACST-X077-(016)E

ACST-P026-(022)E

  

  

  

  

  X0-77 0-(6E)

  P0-26 0-(2E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

4790 E 2ND STREET

P.O.BOX 1118

P. O. BOX 151

PO BOX 151

1110 W. KETTLEMAN
LANE, SUITE 35

WATERFRONT
CONSTRUCTION

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN #35

611 SAN JUAN AVENUE

Accepted

11/08/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

Fed Aid

HB4N

HE11
HE11

HB1

HB1

HB1

HB32

Pgm Code
IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

Description 

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

Type Of Work
TENNYSON ELECTRIC INC

VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

Contractor

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

(925)606-1038

 

 

 

 

 

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

 $596,673

 $25,193,827

 $1,341,357

 $6,896,836

 $10,245,175

 $449,829

Bid + CCOs

 $0

 $24,720,109

 $1,154,910

 $4,399,244

 $3,492,808

 $445,848

Comp To  date

 $0

 $0

 $311,815

 $907,132

 $1,420,572

 $0

This Month
06/23/06

05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

Awarded

07/14/06

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

Approved

12/18/07

01/19/07

04/24/07

08/01/07

11/09/06

Est Comp

 0%

 0%

 67%

 58%

 30%

 100%

%Time

 0%

 0%

 80%

 64%

 34%

 100%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

Contract 

OTS-000C-(283)

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

--()

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7275 NATIONAL DRIVE

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

10District

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

Fed Aid

HA42

HM1B

HB4C

HA22

HA25

HE14

Pgm Code
IN SAN JOAQUIN COUNTY NEAR ACAMPO
FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF
COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

Description 

PAVE MEDIAN

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

Type Of Work
GEORGE REED, INC.

PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

Contractor

LODI CA 95241

PLEASANT HILL CA 94523

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

 

(925)945-1052

 

(831)724-1011

(415)453-4691

(509)662-7111

MARIO CASTILLO

DEOL, HARMINDER

BLUM,ALFRED

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

Resident
Engineer

(209) 941-1926

(209) 667-1869

(209) 948-7216

(209) 667-1147

(209) 667-1147

(209) 536-2646

 $510,535

 $634,589

 $74,072,306

 $6,296,520

 $4,115,112

 $45,760,870

Bid + CCOs

 $501,417

 $625,152

 $8,902,549

 $0

 $1,504,497

 $44,728,875

Comp To  date

 $0

 $0

 $1,254,841

 $0

 $79,060

 $0

This Month
06/14/06

04/28/06

03/28/06

09/20/06

02/06/06

06/21/01

Awarded

06/22/06

05/16/06

04/12/06

10/05/06

02/22/06

07/07/01

Approved

10/23/06

10/23/06

06/16/10

08/01/07

08/23/07

Est Comp

 100%

 100%

 17%

 0%

 13%

 0%

%Time

 100%

 100%

 12%

 0%

 36%

 0%

% Work 

COMPLETED

SUSPENDED

 

SUSPENDED

 

PLANT EST
SATIS

Message

10-0K5604

10-0M3204

10-300164

10-0N2104

10-0F7204

10-3404U4

Contract 

  

  

ACNH-X077-(014)N

  

ACNH-P099-(500)E

ACST-P108-(037)E

  

  

  X0-77 0-(4N)

  

--()

  P1-08 0-(7E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 1630

164 BELLE AVE

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

611 SAN JUAN AVENUE

P.O BOX 1863

611 SAN JUAN AVE.

P.O. BOX 1863

P.O. BOX 1863

Accepted

10/23/06

10/26/06

Location
Storm Water
Plan
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 $15,036,456 $215,592,813 $359,636,612

10-TUO-120-24.5/30

Fed Aid

201   130

Pgm Code
IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
TEICHERT CONSTRUCTION

Contractor

TURLOCK, CA 95381
 

DEOL, HARMINDER

Resident
Engineer

(209) 667-1869

 $2,485,000

Bid + CCOs

 $583,935

Comp To  date

 $178,475

This Month
08/10/06

Awarded

08/14/06

Approved

01/31/07

Est Comp

 100%

%Time

 23%

% Work 

 

Message

10-0P7704

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

P. O. BOX 3367 P. O. BOX 1863

Accepted

Location
Storm Water
Plan



10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

10-0H5504

10-0A8204

10-0P2404

10-0P4404

Contract

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

10-MPA-140-42.3/43.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0H3504

10-3A9304

10-0F5104

10-0P3004

10-0M8204

10-3A1204

10-0H2004

10-499004

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K5604

10-0M3204

10-300164

10-0N2104

10-0F7204

10-3404U4

10-0P7704

Contract

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-5-13.9/15.6

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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District

 $3,724,651

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $359,636,612  $215,592,813

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $207,152,732

 $102,253,535

 $47,133,671

 $2,500,000

 $596,673

 Bid + CCO

 $110,627,763

 $87,959,393

 $17,005,656

 $0

 $0

 Work Comp

District Total:

Work completed this Period:  $3,724,651

-F-

-S-

-SH-

-ER-
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